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and
the Office of Management and Budget



Pennsylvania Avenue. — The Consolidated Appropriations Resolution, 2003
(P.L. 108-7), includes $6,100,000 (adjusted by rescission elsewhere in the same 
act) for planning and design activities and for the initiation of construction of the 
improvement project at Pennsylvania Avenue in front of the White House.  Of the 
funds provided, $2,800,000 is to complete planning and design for the project and 
$3,300,000 is for conducting structural testing of streetscape components, initial 
surveying and utility relocation.  In addition, $5,000,000 is provided for transportation 
studies to address traffic problems in the immediate vicinity of the White House, 
including an engineering design to alleviate congestion resulting from street closures 
in that area.  The project is to be managed by the Federal Highway Administration 
(FHWA) in consultation with the National Capital Planning Commission.

The FHWA is directed to submit a report to the House and Senate Committees 
on Appropriations and the Office of Management and Budget within 6 months of 
enactment of the act on the Pennsylvania Avenue enhancements, as well as the 
study that examines the impacts of street closures and traffic restrictions in the 
vicinity of the White House.

Summary of Public Law 108-7
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Background
 
Pennsylvania Avenue and portions of Jackson and Madison Place have been closed to public vehicular 
traffic since May 1995 after the Oklahoma City bombing when the Secretary of the Treasury, following the 
recommendations of a panel charged with reviewing White House security, ordered Pennsylvania Avenue 
closed between 15th and 17th Streets, NW, as well as Jackson and Madison Places.
 
The National Capital Planning Commission 
(NCPC) established an Interagency Security 
Task Force in February 2001 to consider 
the impact of Federal security measures on 
the historic urban design of Washington’s 
Monumental Core. As a result of this Task 
Force, in 2002, the NCPC publicized 
its Urban Design and Security Plan for 
streetscape and security improvements around 
Federal buildings within nine security zones
in the District of Columbia. The highest 
priority of all proposed improvements is 
Pennsylvania Avenue between 15th and 17th 
Streets, Jackson Place, and Madison Place, 
NW, within the President’s Park. The Task 
Force concluded that Pennsylvania Avenue 
should not be reopened to normal vehicular 
traffic in the current security environment and 
recommended the design and construction of 
a landscaped, civic space along the Avenue. 
The project will also include reconstruction 
of Pennsylvania Avenue, synthetic concrete 
paving, granite paving and sidewalks, hardened streetscape elements and security devices, landscaping, 
utility relocation, and other work. 

Because the NCPC is a planning and regulatory agency, the NCPC requested the Federal Highway 
Administration (FHWA) to be the implementing agency for the project management, environmental 
documentation, design, engineering, and construction of the work. 

Pennsylvania Avenue in Front of the White House
Security and Streetscape Improvements

Existing Conditions
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Planning Activities

In 2002, Congress appropriated funding to develop The National Capital Urban Design and Security
Plan, which included Pennsylvania Avenue in front of the White House. As the basis to proceed with 
Pennsylvania Avenue in front of the White House, the NCPC assembled the design criteria from: (1) the

programmatic requirements adopted in a November 1, 
2001, Task Force report; (2) the design criteria 
in the National Park Service’s Comprehensive
Design Plan for the White House and President’s Park 
(2000); and (3) the results of previous design efforts 
that had included extensive input from both national 
experts and the general public. These criteria covered 
security, the pedestrian environment, visual quality, 
historic character, circulation, as well as additional 
design guidelines for the White House and President’s 
Park contained in the Comprehensive Design Plan. 

The Task Force invited four nationally renowned landscape architecture fi rms to generate design ideas
and concepts. The NCPC chose Michael Van Valkenburgh Associates (MVVA) as the designer. The 
merits of the Van Valkenburgh vision are its fl exibility, simplicity, and the manner in which it addresses
the various programmatic and operational requirements. The plan calls for a subtle transformation
of the space into a gracious and beautiful public realm.

The conceptual plan 
design replaces the tem-
porary security compo-
nents on Pennsylvania 
Avenue and on Jackson 
and Madison Places 
(erected in 1995 after the 
Oklahoma City bombing) 
and improves the qual-
ity of President’s Park.
The visibility, internation-
al signifi cance, security 
requirements, and symbolic importance of the White House and its environs present a signifi cant design  chal-
lenge. The proposed concept addresses this challenge and a number of competing operational requirements 
in a thoughtful and respectful manner.



Between October and December 2002, MVVA met with dozens of stakeholders and affected
property owners regarding detailed security and operational requirements, the symbolic and historic
sensitivity of the site, and the needs of visitors, residents, and businesses. Based on the information 
obtained at these meetings (verifi cation study), MVVA refi ned the concept proposal to address 
the specifi c needs and/or requirements of key stakeholders.  The conceptual plans were
presented to and approved by the NCPC on March 12, 2003, and the Commission of Fine Arts (CFA) on 
March 20, 2003.

      

The beauty, civic design, and visual quality of this special place in the Nation’s Capital will be improved. 
The proposed security booths, bollards, paving materials, and site furnishings are of a high quality design 
that refl ects its dignity and importance.  The proposal enhances the historic setting and views of the White 
House, refl ects a clear memory of the Avenue’s historic context, and accommodates the staging of inaugural 
parades.  In addition, the proposed design concept is easily reversible and does not preclude the future 
reopening of the street to vehicular traffi c or future construction as necessary.
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Environmental Compliance

On January 15 and February 20, 2003, the FHWA conducted public information meetings to begin 
collecting public input for the environmental documentation and for proposed impacts on properties 
protected under the National Historic Preservation Act.  The environmental assessment was released 
for public comment on April 26.  The public comment period closed on May 25, and the Finding of No 
Signifi cant Impact was signed on May 29, 2003. 

Legislation

On February 20, 2003, the Consolidated Appropriations Resolution, 2003 (P.L. 108-7): (i) authorized 
$11.1 million for planning and design activities and for the initiation of construction of the improvement 
project at Pennsylvania Avenue in front of the White House, including $2,800,000 for planning and 
design and $3,300,000 for structural testing and streetscape components, initial surveying and utility 
relocation, and $5,000,000 for transportation studies to assess traffi c problems in the immediate vicinity 
of the White House; (ii) requires that FHWA manage the project in consultation with NCPC; and (iii) 
requires that FHWA submit a report to the House and Senate Appropriations Committees and the Offi ce 
of Management and Budget within 6 months of enactment of the law.  P.L. 108-7 also included an across 
the board rescission of 0.65 percent.     

Project Cost

Item  Cost

Preliminary Activities  $0.7

Design  $2.2

Construction  $21.6

Contract Administration  $2.2

FHWA Administrative Takedown  $0.3

Total  $27.0  

* In Millions of Dollars
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Project Cost

An initial cost estimate of $21.1 million was based upon the conceptual plans in June 2002. As the project 
has been further refi ned through the verifi cation study and environmental process, the total cost increased 
to $27 million, as shown in the project cost table. The cost increase is as a result of four specifi c items:
(1) granite quantities increased as a result of eliminating the Downtown Circulator alternative; (2) sidewalks 
along Lafayette Park required reconstruction because of profi le grade changes; (3) security needs were 
greater than originally anticipated; and, (4) inclusion of an administrative takedown. Cost savings have also 
been identifi ed for several items.

Funding Sources

In addition to the $6.1 million appropriated in P.L. 108-7 under the Department of Transportation for 
Pennsylvania Avenue, the FHWA provided $100,000 in FY 2002 Public Lands Highway Discretionary 
Program funds, and the U.S. Secret Service provided $200,000, for a total of $6.4 million. The FY 2004
Budget request includes $15 million for this project. The remaining $5.6 million will be provided by project 
partners. The FHWA is working with its project partners to identify sources of funding to complete the 
project as approved by the NCPC and CFA.

$27.0 Million Total Funding

Source  Amount

Department of Transportation (P.L. 108-7, Section 330)  $6.1

U.S. Secret Service  $0.2

FHWA Public Lands Highway Discretionary  $0.1

FY 04 Budget Request  $15.0

Project Partners (e.g., U.S. Secret Service, U.S. Dept. of Interior) $5.6

Total  $27.0  

* In Millions of Dollars
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Schedule

The current schedule shows all key phases of construction being completed by October 2004, enabling 
Pennsylvania Avenue to be reopened for the presidential inauguration in January 2005.  The landscaping 
will be completed in the Spring of 2005 to minimize potential damage to new plantings because of activities 
associated with the presidential inauguration ceremony. This schedule is extremely tight and success is 
dependent on timely funding.

Memorandum of Agreement

The FHWA in cooperation with the NCPC, the District Department of Transportation, the U.S. 
Department of Treasury, the U.S. Secret Service, the General Services Administration, and the National 
Park Service, developed a Memorandum of Agreement to complete the restoration of Pennsylvania 
Avenue.  The Agreement defines the roles and responsibilities of each agency for the project.  All parties 
must agree on which Federal agency will maintain Pennsylvania Avenue, Jackson Place, and Madison 
Place prior to construction authorization.  It has been determined that only one agency will be responsible
for maintenance. 

Project Schedule



7

Design Activities

As part of the preliminary design (see Planning Activities), specific details on the location of barriers, 
streetscape elements, landscaping, and overall aesthetics of the proposed design are being refined during 
final design. The contract between the FHWA and MVVA began March 31, 2003 for the development 
of the roadway and utility relocation plans including site survey, mapping, and designation of subsurface 
utilities. The FHWA has also been working closely with the U.S. Secret Service to coordinate the proposed 
construction phasing. The U.S. Secret Service has provided recommendations that will help with timely 
completion of the construction. On June 5, 2003, the NCPC unanimously approved the preliminary design 
plans. The CFA approved the proposed improvements on June 19, 2003.

Current Proposed Plan
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In May 2003, the Department of Transportation’s National Highway and Traffi c Safety Administration’s 
(NHTSA) National Crash Analysis Center, located at the George Washington University in Ashburn, 
Virginia, agreed to conduct structural testing and modeling on various streetscape elements and barriers 
that will be used on the project.  Because of past experience with similar security needs, the Department of 
State and the U.S. Secret Service have provided valuable design advice and assistance on testing of various 
elements.  Aesthetic modifi cations to previously crash-tested designs are saving both time and money.  In 
addition, previously developed structural models of elements and crash vehicles will be used to reduce both 
time and cost.  Crash-testing will begin in July/August 2003 on the removable bollards.

17th Street Security Checkpoint Looking East Toward the White House

The fi nal design will be presented to the NCPC for fi nal approval on September 4, 2003. In approving the 
preliminary design, the NCPC recommended changes to several design details and expects the fi nal design 
will incorporate these changes. Upon timely approval by the NCPC, the plans will be completed and ready 
for advertisement by October 2003.

Computer Model of Bollard Construction Simulated Crash Test
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Construction Contract  

To ensure timely completion and to maintain an acceptable level of quality for the finished project, the 
FHWA will use three methods:  (1) a Request for Proposal instead of an Invitation for Bids; (2) limited 
competition to responsible bidders; and, (3) innovative contracting clauses for early completion. 

The use of a Request for Proposal allows the Government to distribute pre-final plans and specifications
to allow prime contractors to begin selecting subcontractors and pricing of pay items.  This will further
shorten the advertisement process by reducing the time between receiving final plans and specifications and 
submitting their bid. 

The FHWA will use limited competition, in full conformance with the Federal Acquisition Regulation, to 
procure the construction contract. The FHWA will pre-select multiple prime contractors, known to be 
capable of performing work of this magnitude and complexity, to bid the project and minimize the time 
required to advertise and award the project.  

Innovative contracting clauses for early completion have proven very successful when used on construction 
contracts that are completed within a year’s duration and the reasons are significant enough to require early 
completion.  Because of the political need, security concerns, and magnitude of this contract, the innovative 
contracting clauses fit the scope of this project.  The amount of any incentives must be substantial enough 
for the prime contractor to accelerate his schedule. The FHWA will fully evaluate the amount of the 
incentives to ensure timely completion within the project budget.

Summary

The FHWA plans to complete the design and construction of the Pennsylvania Avenue project within the 
proposed budget by the October 2004 completion date in preparation for the January 2005 Presidential 
Inaugural events. 

Once completed, this project will transform the area in front of the White House back into a gracious and 
beautiful public streetscape. This could not have been achieved without all the assistance provided by the 
numerous agencies to ensure that security, aesthetics, cultural and historical significance were addressed 
along with the transportation component.
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The Consolidated Appropriations Resolution, 2003 (P.L. 108-7), also included $5,000,000 (less a 0.65 
percent rescission) for transportation studies to alleviate congestion resulting from street closures and traffic 
restrictions in the vicinity of the White House.  

The FHWA has been working in consultation with the NCPC, the District Department of Transportation, 
the U.S. Secret Service, and other Federal and local agencies to develop a study that will consider 
transportation alternatives in response to the street closings and restrictions in the vicinity of the White 
House and Executive Office of the President complex.  A project steering committee, which includes senior 
officials from FHWA, NCPC, NPS, USSS, DDOT and DCOP, has been established to guide the study.  

The steering committee will assist the FHWA in the assessment of transportation improvements in 
accordance with the request of Congress.  The members will be consulted on the scope of the study, 
performance criteria to be considered, alternatives to be evaluated, appropriate level and scope of public 
outreach, and other individual study elements as necessary.  In addition, the committee’s assistance will be 
sought in establishing a technical advisory committee.  Finally, the committee will be consulted on the results 
of the transportation analysis and the content of the final report.  The FHWA will assume full responsibility 
for all decisions with respect to the study.  State and local officials, citizen groups, other parties of interest, and 
the general public will be provided appropriate opportunities for input through the committee structure.  

The study will provide an independent, analytically-based, and unbiased assessment of the advantages 
and disadvantages of constructing transportation improvements or implementing other mobility options in 
the immediate vicinity of the White House. Alternatives to be considered include pedestrian-, transit-, 
and highway-related actions that address travel network discontinuities resulting from the street closings.  
The study will examine all reasonable transportation alternatives, including a circulator bus and other 
transit, bicycle, and pedestrian improvements.  Limited subsurface investigations (related to utility locations, 
geotechnical conditions, ventilation, portal locations, and geometrics) will be initiated during the same 
period to verify the basic feasibility of tunnel options.  The study is anticipated to take approximately 2 years 
to complete.  

Transportation Study of Street Closures
and Traffic Restrictions in the Vicinity of the White House
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Once a range of alternatives has been identified and the general feasibility has been verified, the FHWA will 
initiate a review under the National Environmental Policy Act.  Given the sensitive nature of the surrounding 
area and the potential impacts of possible alternatives on the natural and man-made environment, it is 
anticipated that an environmental impact statement may be required.  Incorporating the findings of the 
transportation planning and engineering investigations will help to lessen the time and cost requirements 
for the environmental document.  The environmental document is expected to provide a sufficient depth 
of analysis to serve as a basis for Federal and local decisions on whether to pursue construction options, 
including a potential tunnel.
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